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Sun. Mon. Tue. Wed. Thu. Fri. Sat.

1

8:00 am - 11:59 pm 

Accel. Physics.

2

12:00 am - 8:00 am 

Accel. Physics.

8:00 am - 4:00 pm 

Maintenance.

4:00 pm - 11:59 pm 

Startup.

3

12:00 am - 8:00 am 

Special Ops.

4

8:00 am - 8:00 pm Hoi-

Ying Holman.

5

8:00 am - 8:00 pm Hoi-

Ying Holman.

6

8:00 am - 8:00 pm Hoi-

Ying Holman.

7

8:00 am - 8:00 pm Hoi-

Ying Holman.

8

8:00 am - 8:00 pm Hoi-

Ying Holman.

9

12:00 am - 8:00 am 

Special Ops.

8:00 am - 11:59 pm 

Accel. Physics.

10

12:00 am - 8:00 am 

Accel. Physics.

11 12 13 14

15 16

12:00 am - 8:00 am 

Accel. Physics.

8:00 am - 4:00 pm 

Maintenance.

4:00 pm - 11:59 pm 

Installation.

17

12:00 am - 4:00 pm 

Installation.

4:00 pm - 11:59 pm 

Startup.

18

12:00 am - 8:00 am 

Special Ops.

19 20 21

22 23

8:00 am - 11:59 pm 

Accel. Physics.

24

12:00 am - 8:00 am 

Accel. Physics.

25 26 27 28

29 30
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Sun. 1

8:00 am - 11:59 pm  

Accel. Physics.

Mon. 2

12:00 am - 8:00 am  

Accel. Physics.

8:00 am - 4:00 pm  

Maintenance.

4:00 pm - 11:59 pm  

Startup.

Tue. 3

12:00 am - 8:00 am  

Special Ops.

Wed. 4

8:00 am - 8:00 pm  

Hoi-Ying Holman.

Thu. 5

8:00 am - 8:00 pm  

Hoi-Ying Holman.

Fri. 6

8:00 am - 8:00 pm  

Hoi-Ying Holman.

Sat. 7

8:00 am - 8:00 pm  

Hoi-Ying Holman.
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Sun. 8

8:00 am - 8:00 pm  

Hoi-Ying Holman.

Mon. 9

12:00 am - 8:00 am  

Special Ops.

8:00 am - 11:59 pm  

Accel. Physics.

Tue. 10

12:00 am - 8:00 am  

Accel. Physics.

Wed. 11 Thu. 12 Fri. 13 Sat. 14
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Sun. 15 Mon. 16

12:00 am - 8:00 am  

Accel. Physics.

8:00 am - 4:00 pm  

Maintenance.

4:00 pm - 11:59 pm  

Installation.

Tue. 17

12:00 am - 4:00 pm  

Installation.

4:00 pm - 11:59 pm  

Startup.

Wed. 18

12:00 am - 8:00 am  

Special Ops.

Thu. 19 Fri. 20 Sat. 21



ALS BL 1.4Weekly page Jun. 22, 2003
Week 25 Days 173-179

Printed for Michael Martin (Jan. 24, 2003 @ 9:48 am)Oracle page 5

12am 

1am 

2am 

3am 

4am 

5am 

6am 

7am 

8am 

9am 

10am 

11am 

12pm 

1pm 

2pm 

3pm 

4pm 

5pm 

6pm 

7pm 

8pm 

9pm 

10pm 

Sun. 22 Mon. 23

8:00 am - 11:59 pm  

Accel. Physics.

Tue. 24

12:00 am - 8:00 am  

Accel. Physics.

Wed. 25 Thu. 26 Fri. 27 Sat. 28
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